

**BOULEVARD TOGETHER HOUSES**

**Belmont Sutter Area**

ID	Task Mode	Task Name	Start	Finish	2022		Qtr 3, 2022			Qtr 4, 2022			Qtr 1, 2023			Qtr 2, 2023			Qtr 3, 2023			Qtr 4, 2023			Qtr 1, 2024	
					May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
232	Mode	<b>BELMONT-SUTTER:</b>	<b>Mon 6/13/22</b>	<b>Fri 12/29/23</b>																						
233		<b>1 - Building 29 - 610/616 Belmont Ave.:</b>	<b>Mon 6/13/22</b>	<b>Fri 12/29/23</b>																						
234		<b>Interiors:</b>	<b>Tue 9/6/22</b>	<b>Fri 6/2/23</b>																						
235		<b>Apartment Renovations:</b>	<b>Tue 9/6/22</b>	<b>Fri 10/14/22</b>																						
236		610	Tue 9/6/22	Fri 10/7/22																						
237		616	Tue 9/13/22	Fri 10/14/22																						
238		<b>Common Areas:</b>	<b>Mon 10/31/22</b>	<b>Fri 6/2/23</b>																						
239		Corridors& Stairwells	Mon 10/31/22	Fri 5/19/23																						
240		Main Lobbies	Mon 5/22/23	Fri 6/2/23																						
241		<b>Exterior Work:</b>	<b>Mon 6/13/22</b>	<b>Fri 9/16/22</b>																						
242		Roof Replacement	Mon 6/13/22	Fri 7/22/22																						
243		Façade Restoration	Mon 7/25/22	Fri 9/16/22																						
244		<b>2 - Building 28 - 418/422/426 Jerome St.:</b>	<b>Mon 7/25/22</b>	<b>Fri 5/12/23</b>																						
245		<b>Interiors:</b>	<b>Mon 10/3/22</b>	<b>Fri 5/12/23</b>																						
246		<b>Apartment Renovations:</b>	<b>Mon 10/3/22</b>	<b>Fri 4/28/23</b>																						
247		418	Mon 10/3/22	Fri 11/4/22																						
248		422	Mon 10/10/22	Fri 11/11/22																						
249		426	Mon 10/17/22	Fri 11/18/22																						
250		ADA Units	Mon 11/7/22	Fri 4/28/23																						
251		<b>Common Areas:</b>	<b>Mon 3/27/23</b>	<b>Fri 5/12/23</b>																						
252		Corridors& Stairwells	Mon 3/27/23	Fri 4/28/23																						
253		Main Lobbies	Mon 5/1/23	Fri 5/12/23																						
254		<b>Exterior Work:</b>	<b>Mon 7/25/22</b>	<b>Fri 11/18/22</b>																						
255		Roof Replacement	Mon 7/25/22	Fri 9/9/22																						
256		Façade Restoration	Mon 9/12/22	Fri 11/18/22																						
257		<b>3 - Building 27 - 455/459/463 Barbey St.:</b>	<b>Mon 9/12/22</b>	<b>Fri 5/12/23</b>																						
258		<b>Interiors:</b>	<b>Mon 11/7/22</b>	<b>Fri 5/12/23</b>																						
259		<b>Apartment Renovations:</b>	<b>Mon 11/7/22</b>	<b>Fri 4/28/23</b>																						
260		455	Mon 11/7/22	Fri 12/9/22																						
261		459	Mon 11/14/22	Fri 12/16/22																						
262		463	Mon 11/21/22	Fri 12/23/22																						
263		ADA Units	Mon 12/12/22	Fri 4/28/23																						
264		<b>Common Areas:</b>	<b>Mon 3/27/23</b>	<b>Fri 5/12/23</b>																						
265		Corridors & Stairwells	Mon 3/27/23	Fri 4/28/23																						
266		Main Lobbies	Mon 5/1/23	Fri 5/12/23																						
267		<b>Exterior Work:</b>	<b>Mon 9/12/22</b>	<b>Fri 1/6/23</b>																						
268		Roof Replacement	Mon 9/12/22	Fri 10/28/22																						
269		Façade Restoration	Mon 10/31/22	Fri 1/6/23																						
270		<b>Sitework:</b>	<b>Mon 5/1/23</b>	<b>Fri 12/29/23</b>																						